
City of Columbus:  2018 - 2021 City Projects & Plans        07.22.2020 
 

City Project No. Project Name     Project Type     Status     Construction    City Asset - Value  Funding 
 

        2018-07  Ziegler Water Tank Electrical System-SCADA Water System Improvements   Construction Complete   Improvement-2019   (E) (INF) Water – SCADA HRA Grant Anoka Cty.  
                             Fund 601 Balance    
        2019-05  Hornsby Street South Feasibility Study  Street Reconstruction/Widening  Study Completed   2021 Project     None    Fund 126 
 
        2018-06  Hornsby Street Realignment   Street Realignment    Construction 95% Complete  Sept. 2019 - July 2020   (G)(Streets) Blacktop  City/LRIP- Anoka (JPA) 
 
        2018-08  TH-97 Lanes & Hornsby Street Traffic Signal Lane Additions & New Traffic Signal  Construction 20% Complete  Sept. 2019 - July 2020   In-Progress (Land Asset) LRIP-Anoka Cty. (JPA) 
                             MnDot Grant/City  
  
        2018-03  NE Quad Utility Extensions   Sewer & Water Extensions   Construction 98% Punch List items July 2019 (1 Year Warranty)  (E) (INF) Water Pipes, Fire Hydrants Bond Fund  
                         (E) (INF) Sewer Pipes   
        2018-01  SW Area Utilities - Phase 2   Sewer & Water Extensions   Construction 90% Complete  New Asset - 2019   (E) (INF) Water Pipes, Fire Hydrants Bond Fund  
                         (E) (INF) Sewer Pipes, Lift Station    
                         (E) (Land) Sewer Lift Station Easement  
                         (E) (Land) Sewer Pipes Easement  
                         (E) (Land) Water Pipes Easement   
 
        2019-01  2019 Street Paving (Notre Dame & 181st Ave. Street Reclamation & New Blacktop  Construction Complete   Improvement - July 2019  (G) Streets-2019  Fund 125 
 
        2018-02  NE Quad Grading & Drainage    Stormwater Ponding     Construction Complete   Improvement – November 2019 (G)(INF) Stormwater Ponding  LRIP/Bond 

  
        2018-05  LSWMP Update     Local Surface Water Mgmt. Plan Update All Watersheds app’d.     City approve 11.13.19   None    Fund 100  

  
       2018-04  ACD 15 Regional Storm Water Plan  Anoka County Ditch & Ponding Plan  Rice Creek Accepted – Complete March 2020     2019 Receivable (15,879.15) Fund 100-4170 
 
       2019-02  CSAH 54 & CSAH 23 (Anoka County)  Roadway Round-About and Realignment Project Complete.   Nov. 2018 & June 2019   Anoka County Asset   JPA 

                           
       2019-03  CSAH 17/18 Traffic Signal (Anoka County) New Traffic Signal    Project Complete.   April – July 2019   Anoka County Asset  JPA 

                        
       2019-04  CSAH 18 Shouldering (Anoka County)  Roadway Shoulder Widening/Paving  Project Complete.   May – July 2019    Anoka County Asset  JPA  

 
         I-35 UBOL D/B & TH-97 DDI (MnDOT)  Freeway Concrete Overlay & Bridge (New) 85 % Complete     April 2018 – Finalize Fall 2020 In Progress   MnDot JPA  

 
 
Legend:  Bold   = City Project 

   Blue    = Anoka County Project 
   Green = MnDOT Project 
   Red = 2019 Projects  
   Purple     = 2020 & 2021 Construction 

 
2020-21 City Projects: 
• 2021 Hornsby Street South Reconstruction (2021-01) (Bond Funds: $1,500,000 & Fund 125 Blacktop Capital Fund $600,000) 
• 2021 Furman Street Shape & Pave (Thurnbeck Preserve 2nd Addition) (2021-02) (Chapter 429 project $100,000) 
• 2021 West Freeway Drive North (DNR Grant $1,186,750.00 & LRIP Funds $1.2 million = 2.3 million) 
• 2020 Zurich Street North Extension (20-02) (Developer Contribution $250,000 & HRA Grant $50,000 & 2021 HRA-EDA 95,000 & Developer Contribution $55,000) 

 



Private Developments 
 

Project No.  Project Name    Project Type     Status    Construction     City Assets   Funding  
Large Residential 
      16   Preiners Preserve   Small-lot Residential, City Utilities  Completed (2018)  Final Warranty Inspection – 2020 Punchlist UTL2018   Developer Contribution 
                        Roads2018   Developer Contribution 
                        StormPonds2018  Developer Contribution 
      17   Thurnbeck Preserve 1st Addition  Large-lot Residential (17 Homes)  Completed (2019)  Punch List (2020)    Roads2019   Developer Contribution  
                        StormPonds2019  Developer Contribution  
      18   Thurnbeck Preserve 2nd Addition Large-lot Residential (28 Homes)  Grading underway  Construction (2020)    Roads 2020   Developer Contribution 
 

 
Small Residential 
 
PC18-119  Cholette Addition    Lot Split (2)    Final Plat approved  159th Cul de Sac - Gravel    (G) Roads2019 - $8770.00 Property Owner & Fund 125 
                  161st Cul de Sac - Land Only   (G) Roads2019   Developer Contribution    
PC18-114  Skoog’s Oakview Estates Plat 3   Lot Split (4)    Final Plat approved  None      None     None  
PC19-105  Gronquist Addition    Lot Split (2)    Final Plat approved  None      None    None 
PC19-116  Rehbein Estates     Lot Split (3)    Final Plat approved   None      None    None 
PC20-101  Lee Preserve      Lot Split (2)    Preliminary Plat approved  None      (G) Streets 2020 -   Developer Contribution  
    

 
Commercial/Retail/Industrial 
 
      24   Aces Hotel     5-story Hotel     Certification Occupancy   Complete 02.2020 None     None 
      25   Bare Homes (JP Ecommerce)   Ecommerce Warehouse    Certificate of Occupancy   Complete 10.2019 None      None 
      26   Bituminous Roadways    Bituminous Plant    Certificate of Occupancy   Spring 2019  (E) (Land) Sewer Water E-W Easement Dev-Contribution  
      27   Hy-Vee      Grocery/Gas Retail    Plans Approved    Construction 2021 (G) Remove Acres from Land for Resale 2019 
      29   Construction Technology (Garage Solutions) Garage Condo’s (Man Caves Addition)  Construction Complete 2019  135th Cul de Sac  (G) Roads2019    Dev-Contribution - $30,000 

 
 
PC19-122&123   Viking Industrial    Commercial/Retail    PUD-CUP Approved  Construction 2020 
PC20-103   OutFront Media, LLC (Steinke)   Billboard      IUP    CC Pending 07.22.2020 
PC20-105   CST Companies, LLC (14045 Lake Dr.)  Manufacturing/Office     CUP    CC Approved 06.18.2020  
PC20-106   Unique Street Inc.     Customization Cars     CUP    City Council Approved 04.22.2020 
PC20-109   R & T Auto Sales     Used Car Sales      IUP    City Council 05.13.2020   
PC20-XX   Horticulture Services     Landscaping Contractor    CUP     Application on Hold  
PC20-110   Bare Home     Building Elevations Design Change   CUP Amend    CC pending 07.22.2020 
PC20-111   Kendall Friese     Trailer Repair/Transport   IUP    CC pending 07.22.2020 
 


