

**CP 21-39-00  
Camp 3 Rd @ CSAH 23 (Lake Dr) Access Closure**


**PROJECT SCHEDULE**

Task	2021											
	August			September			October			November		
Collect Traffic Counts - I (Aug 10-12)												
City Council Approval (Aug 11)												
Plan Sheet Preparation (Aug 16-27)												
Changeable Message Signs (Sept-Nov)												
Collect Traffic Counts - II (Sept 14-16)												
Public Open House (Sept 21)												
Virtual Engagement & Data Collection (Oct-Nov)												
Access Closure (Oct 4-Nov 12)												
Collect Traffic Counts - III (Oct 19-21)												

Traffic counts to be collected at:

- Camp 3 Rd/Lake Dr
- Camp 3 Rd/Kettle River Blvd
- Camp 3 Rd/Willamette St
- 155th Ave/Willamette St
- 155th Ave/Kettle River Blvd
- Lake Dr/Kettle River Blvd

# Camp 3 Rd and CSAH 23 Postcard Mailing Area



August 10, 2021

